
CN V IRON 

January 9,2004 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - December 2003 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order 
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes 
activities conducted during December 2003. 

1. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Received laboratory data and data validation report for additional field sampling 
activities conducted on November 24,2003. 

• Received USEPA comments on revised risk assessment summaries submitted on 
December 30, 2003. 

n. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

m. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

TV. Sampling and Testing Results 

Laboratory data for samples collected at the site on November 24, 2003 were received 
during the reporting period. The laboratory data and data validation report are included in 
Appendix A and a compact disc containing the data and validation report is submitted 
herewith. Target Compound List (TCL) volatile organic compounds detected in the surface 
water, ground water and sediment samples collected during this sampling episode are 
summarized on Figures 1 and 2. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to this 
letter. 
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VI. Activities Planned for Next Reporting Month 

The following activities are planned for January 2004: 

• Receive USEPA approval of final Phase 2 Technical Memorandum. 

• Discuss additional comments provided by USEPA concerning methodologies proposed 
for completion of the baseline human health risk assessment and screening level 
ecological risk assessment, as necessary. 

• Continue implementation ofbaseline risk assessments. 

If you have any questions concerning this progress report, please do not hesitate to contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 (Appendix A on CD only) 
Rick Lanham - lEPA Bureau of Land (Appendix A in hard copy only) 
Chris English - CH2M Hill (Appendix Aon CD only) 
John Ix, Esq. - Dechert (w/o Appendix A) 
Paul Harper - Eagle-Picher (w/o Appendix A) 
Gordon Kuntz - Sherwin-Williams (w/o Appendix A) 
Roy Ball - ENVIRON (w/o Appendix A) 
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